MILLIE anp SEVERSON, INCORPORATED

General Contractors
State Contractors License No. 99031

3601 Serpentine Drive Telephone (562) 493-3611
P. O. Box 3601 Fax No.  (562) 598-6871
Los Alamitos, CA 90720-0399

REPORT PRE-CONSTRUCTION MEETING MINUTES NO. 2
Project: OMP Pacific Gateway

Place: Jobsite
Date: November 8, 2005
Present: Mike Sajjadi, Timur Tecimer, Jack Chueh - Overton Moore Properties

Stephane Wandel - Boeing Realty Corp.

Greg Stewart - Tait & Assoc.

Larry Boberg - Boberg Engineering

Steve Miller, Peter Nguyen - Millie and Severson, Incorporated

PRE-CONSTRUCTION JOB MEETING NO. 2

P21 Tait & Associates is completing the second plan check corrections. Stephane needs to
authorize Tait to resubmit.

P22  Greg suggested that a fire sprinkler contractor be hired as quickly as possible to help
coordinate locations of public and private fire hydrants.

P2.3  Millie and Severson to provide budget amount for temporary CMB access road.

Forward from Pre-Construction Meeting Minutes No. P1-11/7/05
P1.7  Steve confirmed that soils R values have been determined.
11/8/05 Mike to have R value testing done for slab on grade and truck apron to
determine if some of the reinforcing can be reduced in these areas.

P1.10 An Allowance will be provided in the building estimate to deal with remedial
earthwork needed due to future rain damage.

11/8/05 Discussed option of leaving dirt high at truck well areas to avoid
creating a sump for rain water to accumulate. Since some of the truck
wells have already been excavated it was agreed to finish excavating
all the truck wells. If rain occurs pumping of the rain water will be
done to minimize damage due to wet soil.

P1.11 Steve agreed that an as-built topography will be provided when the grading work is

completed.
11/8/05 Tait & Associates will provide the topo approximately (2) two weeks
after pad and site grading are completed.
s:\ minute\ 3688\ p02051108.doc Page 1 of 2

BOE-C6-0094274



Pre-Construction Meeting No. 2
November 8, 2005

P1.12 A meeting will be held with the Civil Engineer to determine why the civil drawings
indicate 0.7' difference between building finish floor and subgrade. This should

be 0.5' except at areas with sand and visqueen.
11/8/05 Civil drawings will be corrected for 6" at typical slab on grade and 6"
over 4" sand and visqueen at office areas.

cc. Mick MacArthur, Scott Feest - Millie and Severson, Inc.
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